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Dear Supervisors: EXECUTIVE OFFICER

CHANGE IN WORK FOR A SERVICE CONTRACT
COUNTYWIDE CATCH BASIN CLEANOUT 2015-16
PRIORITY A AND B CATCH BASINS
IN VARIOUS CITIES AND UNINCORPORATED COMMUNITIES
THROUGHOUT THE COUNTY OF LOS ANGELES
(ALL SUPERVISORIAL DISTRICTS)

(3 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a service contract
for Countywide Catch Basin Cleanout 2015-16, Priority A and B Catch Basins in various cities and
unincorporated communities throughout the County of Los Angeles.

IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF THE LOS
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work related to cleaning approximately 11,000 catch basins, with
an increase in the service contract amount of $28,751.75, will have no significant effect on the
environment and approve the change and increased contract amount for Project ID No.
FMDO0003171 — Countywide Catch Basin Cleanout 2015-16, Priority A and B Catch Basins, for
cleaning of additional 2,091 catch basins, in the various cities and unincorporated communities
throughout the County of Los Angeles, performed by Martinez Landscaping Co., Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the Board, acting as the
governing body of the Los Angeles County Flood Control District, for the change in this service
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contract in support of the timely completion of the project while avoiding delays and the potential for
claims.

Enclosed for the Board's approval is a description of change in work and the cost which is in exces of
the Director of Public Works' delegated authority limit required to complete the project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3). Approval of this change will
provide improved infrastructure to better serve the public and enhance the quality of life in various
cities and communities throughout the County of Los Angeles.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. FMD0003171, with an increase in the service contract amount of $28,751.75, is
included in the Fiscal Year 2015-16 Flood Control District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the service of this improvement was awarded on September 15, 2015, to a
contractor with the lowest responsive bid in accordance with the State Public Contract Code and the
Board's directives.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the
original plans and specifications or changed conditions encountered during the course of service.
The cost is based on contract unit prices, time and materials, or negotiated under the provisions of
the contract specifications. The method for arriving at the cost of the change is included in the
enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

St Jartees

GAIL FARBER
Director

GF:JTS:ma
Enclosures

c. Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide
Contract Compliance)
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PROJECT ID NO. FMD0003171 — Countywide Catch Basin Cleanout 2015-16, Priority A
and B Catch Basins (in various cities and unincorporated communities throughout the
County of Los Angeles), All Supervisorial Districts. Contractor: Martinez Landscaping
Co., Inc.

Project Description:

Cleaning of approximately 11,000 catch basins.

Change in Work:

Cleaning of additional 2,091 catch basins. $28,751.75

Description of Change:

The City of Pasadena reclassified their catch basins from Priority B to A, which required
the contractor to clean the basins three times during the storm season instead of one
time. Therefore, it is necessary to compensate the contractor for the additional work.

The cost for this work is based on Section 3 of the contract specifications.
No additional working days are required because of this change.

Financial Information:

Sufficient funds for this change in work is included in the Fiscal Year 2015-16 Flood
Control District Fund Budget.

Revised Contract Amount:

Original contract amount $151,250.00

Change in work to be approved 28,751.75

Revised contract amount $180,001.75

Percent total change to original contract amount 19%
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